

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
整備期間 (14年)	H15	-9	0.000	0.000			98.000	143.219	0.000	0.000	98.000	143.219		
	H16	-8	0.000	0.000			193.000	268.444	0.000	0.000	193.000	268.444		
	H17	-7	0.000	0.000			239.000	316.097	0.000	0.000	239.000	316.097		
	H18	-6	69.043	87.339			177.000	221.890	3.810	4.777	180.810	226.667		
	H19	-5	69.043	84.025			288.100	340.800	3.810	4.507	291.910	345.307		
	H20	-4	69.043	80.780			164.040	180.219	3.810	4.186	167.850	184.405		
	H21	-3	98.283	110.568			299.000	326.620	7.330	8.007	306.330	334.627		
	H22	-2	98.283	106.342			306.000	336.389	7.330	8.058	313.330	344.447		
	H23	-1	232.291	241.583			0.000	0.000	10.903	11.339	10.903	11.339		
	H24	0	232.291	232.291			0.000	0.000	10.903	10.903	10.903	10.903		
	H25	1	232.291	223.464			20.700	19.913	10.903	10.489	31.603	30.402		
	H26	2	232.291	214.869			109.800	101.565	10.903	10.085	120.703	111.650		
	H27	3	232.291	206.507			109.800	97.612	10.903	9.693	120.703	107.305		
	H28	4	232.291	198.609			56.600	48.393	10.903	9.322	67.503	57.715		
	H29	5	259.287	213.134					11.135	9.153	11.135	9.153		
	H30	6	259.287	204.837					11.135	8.796	11.135	8.796		
	H31	7	259.287	197.058					11.135	8.462	11.135	8.462		
	H32	8	259.287	189.539					11.135	8.139	11.135	8.139		
	H33	9	259.287	182.279					11.135	7.828	11.135	7.828		
	H34	10	259.287	175.278					11.135	7.527	11.135	7.527		
	H35	11	259.287	168.537					11.135	7.237	11.135	7.237		
	H36	12	259.287	162.054					11.135	6.959	11.135	6.959		
	H37	13	259.287	155.831					11.135	6.692	11.135	6.692		
	H38	14	259.287	149.609					11.135	6.425	11.135	6.425		
H39	15	259.287	143.904					11.135	6.180	11.135	6.180			
H40	16	259.287	138.459					11.135	5.946	11.135	5.946			
H41	17	259.287	133.014					11.135	5.712	11.135	5.712			
H42	18	259.287	128.088					11.135	5.500	11.135	5.500			
H43	19	259.287	123.161					11.135	5.289	11.135	5.289			
H44	20	259.287	118.235					11.135	5.077	11.135	5.077			
H45	21	259.287	113.827					11.135	4.888	11.135	4.888			
H46	22	259.287	109.419					11.135	4.699	11.135	4.699			
H47	23	259.287	105.271					11.135	4.521	11.135	4.521			
H48	24	259.287	101.122					11.135	4.342	11.135	4.342			
H49	25	259.287	97.233					11.135	4.175	11.135	4.175			
H50	26	259.287	93.603					11.135	4.020	11.135	4.020			
H51	27	259.287	89.973					11.135	3.864	11.135	3.864			
H52	28	259.287	86.343					11.135	3.708	11.135	3.708			
H53	29	259.287	83.231					11.135	3.574	11.135	3.574			
H54	30	259.287	79.860					11.135	3.429	11.135	3.429			
H55	31	259.287	76.749					11.135	3.296	11.135	3.296			
H56	32	259.287	73.897					11.135	3.173	11.135	3.173			
H57	33	259.287	71.045					11.135	3.051	11.135	3.051			
H58	34	259.287	68.452					11.135	2.940	11.135	2.940			
H59	35	259.287	65.600					11.135	2.817	11.135	2.817			
H60	36	259.287	63.266					11.135	2.717	11.135	2.717			
H61	37	259.287	60.673					11.135	2.605	11.135	2.605			
H62	38	259.287	58.340					11.135	2.505	11.135	2.505			
H63	39	259.287	56.265					11.135	2.416	11.135	2.416			
H64	40	259.287	53.932					11.135	2.316	11.135	2.316			
H65	41	259.287	51.857					11.135	2.227	11.135	2.227			
H66	42	259.287	50.042					11.135	2.149	11.135	2.149			
H67	43	259.287	47.968					11.135	2.060	11.135	2.060			
H68	44	190.244	33.863					7.324	1.304	7.324	1.304			
H69	45	190.244	32.532					7.324	1.252	7.324	1.252			
H70	46	190.244	31.390					7.324	1.209	7.324	1.209			
H71	47	161.004	25.439					3.804	0.601	3.804	0.601			
H72	48	161.004	24.473					3.804	0.578	3.804	0.578			
H73	49	26.996	3.941					0.231	0.034	0.231	0.034			
H74	50	26.996	3.806					0.231	0.033	0.231	0.033			
H75	51	26.996	3.644					0.231	0.031	0.231	0.031			
H76	52	26.996	3.509					0.231	0.030	0.231	0.030			
H77	53	26.996	3.375					0.231	0.029	0.231	0.029			
H78	54	26.996	3.240					0.231	0.028	0.231	0.028			
合 計			12,964.350	6,296.574		6,296.574	2,061.040	2,401.161	556.726	282.909	2,617.766	2,684.070	2.3	3,612.504

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
整備期間 (14年)	H15	-9	0.000	0.000			98.000	143.219	0.000	0.000	98.000	143.219		
	H16	-8	0.000	0.000			193.000	268.444	0.000	0.000	193.000	268.444		
	H17	-7	0.000	0.000			239.000	316.097	0.000	0.000	239.000	316.097		
	H18	-6	69.043	87.339			177.000	221.890	3.810	4.777	180.810	226.667		
	H19	-5	69.043	84.025			288.100	340.800	3.810	4.507	291.910	345.307		
	H20	-4	69.043	80.780			164.040	180.219	3.810	4.186	167.850	184.405		
	H21	-3	98.283	110.568			299.000	326.620	7.330	8.007	306.330	334.627		
	H22	-2	98.283	106.342			306.000	336.389	7.330	8.058	313.330	344.447		
	H23	-1	232.291	241.583			0.000	0.000	10.903	11.339	10.903	11.339		
	H24	0	232.291	232.291			0.000	0.000	10.903	10.903	10.903	10.903		
	H25	1	232.291	223.464			22.770	21.905	10.903	10.489	33.673	32.394		
	H26	2	232.291	214.869			120.780	111.722	10.903	10.085	131.683	121.807		
	H27	3	232.291	206.507			120.780	107.373	10.903	9.693	131.683	117.066		
	H28	4	232.291	198.609			62.260	53.232	10.903	9.322	73.163	62.554		
	H29	5	259.287	213.134					11.135	9.153	11.135	9.153		
	H30	6	259.287	204.837					11.135	8.796	11.135	8.796		
	H31	7	259.287	197.058					11.135	8.462	11.135	8.462		
	H32	8	259.287	189.539					11.135	8.139	11.135	8.139		
	H33	9	259.287	182.279					11.135	7.828	11.135	7.828		
	H34	10	259.287	175.278					11.135	7.527	11.135	7.527		
	H35	11	259.287	168.537					11.135	7.237	11.135	7.237		
	H36	12	259.287	162.054					11.135	6.959	11.135	6.959		
	H37	13	259.287	155.831					11.135	6.692	11.135	6.692		
	H38	14	259.287	149.609					11.135	6.425	11.135	6.425		
H39	15	259.287	143.904					11.135	6.180	11.135	6.180			
H40	16	259.287	138.459					11.135	5.946	11.135	5.946			
H41	17	259.287	133.014					11.135	5.712	11.135	5.712			
H42	18	259.287	128.088					11.135	5.500	11.135	5.500			
H43	19	259.287	123.161					11.135	5.289	11.135	5.289			
H44	20	259.287	118.235					11.135	5.077	11.135	5.077			
H45	21	259.287	113.827					11.135	4.888	11.135	4.888			
H46	22	259.287	109.419					11.135	4.699	11.135	4.699			
H47	23	259.287	105.271					11.135	4.521	11.135	4.521			
H48	24	259.287	101.122					11.135	4.342	11.135	4.342			
H49	25	259.287	97.233					11.135	4.175	11.135	4.175			
H50	26	259.287	93.603					11.135	4.020	11.135	4.020			
H51	27	259.287	89.973					11.135	3.864	11.135	3.864			
H52	28	259.287	86.343					11.135	3.708	11.135	3.708			
H53	29	259.287	83.231					11.135	3.574	11.135	3.574			
H54	30	259.287	79.860					11.135	3.429	11.135	3.429			
H55	31	259.287	76.749					11.135	3.296	11.135	3.296			
H56	32	259.287	73.897					11.135	3.173	11.135	3.173			
H57	33	259.287	71.045					11.135	3.051	11.135	3.051			
H58	34	259.287	68.452					11.135	2.940	11.135	2.940			
H59	35	259.287	65.600					11.135	2.817	11.135	2.817			
H60	36	259.287	63.266					11.135	2.717	11.135	2.717			
H61	37	259.287	60.673					11.135	2.605	11.135	2.605			
H62	38	259.287	58.340					11.135	2.505	11.135	2.505			
H63	39	259.287	56.265					11.135	2.416	11.135	2.416			
H64	40	259.287	53.932					11.135	2.316	11.135	2.316			
H65	41	259.287	51.857					11.135	2.227	11.135	2.227			
H66	42	259.287	50.042					11.135	2.149	11.135	2.149			
H67	43	259.287	47.968					11.135	2.060	11.135	2.060			
H68	44	190.244	33.863					7.324	1.304	7.324	1.304			
H69	45	190.244	32.532					7.324	1.252	7.324	1.252			
H70	46	190.244	31.390					7.324	1.209	7.324	1.209			
H71	47	161.004	25.439					3.804	0.601	3.804	0.601			
H72	48	161.004	24.473					3.804	0.578	3.804	0.578			
H73	49	26.996	3.941					0.231	0.034	0.231	0.034			
H74	50	26.996	3.806					0.231	0.033	0.231	0.033			
H75	51	26.996	3.644					0.231	0.031	0.231	0.031			
H76	52	26.996	3.509					0.231	0.030	0.231	0.030			
H77	53	26.996	3.375					0.231	0.029	0.231	0.029			
H78	54	26.996	3.240					0.231	0.028	0.231	0.028			
合 計			12,964.350	6,296.574		6,296.574	2,090.730	2,427.910	556.726	282.909	2,647.456	2,710.819	2.3	3,585.755

様式-5

費用対便益(全体事業：残事業費-10%)

水系名：菊池川 河川名：菊池川

単位：百万円

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
整備期間 (14年)	H15	-9	0.000	0.000			98.000	143.219	0.000	0.000	98.000	143.219		
	H16	-8	0.000	0.000			193.000	268.444	0.000	0.000	193.000	268.444		
	H17	-7	0.000	0.000			239.000	316.097	0.000	0.000	239.000	316.097		
	H18	-6	69.043	87.339			177.000	221.890	3.810	4.777	180.810	226.667		
	H19	-5	69.043	84.025			288.100	340.800	3.810	4.507	291.910	345.307		
	H20	-4	69.043	80.780			164.040	180.219	3.810	4.186	167.850	184.405		
	H21	-3	98.283	110.568			299.000	326.620	7.330	8.007	306.330	334.627		
	H22	-2	98.283	106.342			306.000	336.389	7.330	8.058	313.330	344.447		
	H23	-1	232.291	241.583			0.000	0.000	10.903	11.339	10.903	11.339		
	H24	0	232.291	232.291			0.000	0.000	10.903	10.903	10.903	10.903		
	H25	1	232.291	223.464			18.630	17.922	10.903	10.489	29.533	28.411		
	H26	2	232.291	214.869			98.820	91.409	10.903	10.085	109.723	101.494		
	H27	3	232.291	206.507			98.820	87.851	10.903	9.693	109.723	97.544		
	H28	4	232.291	198.609			50.940	43.554	10.903	9.322	61.843	52.876		
	H29	5	259.287	213.134					11.135	9.153	11.135	9.153		
	H30	6	259.287	204.837					11.135	8.796	11.135	8.796		
	H31	7	259.287	197.058					11.135	8.462	11.135	8.462		
	H32	8	259.287	189.539					11.135	8.139	11.135	8.139		
	H33	9	259.287	182.279					11.135	7.828	11.135	7.828		
	H34	10	259.287	175.278					11.135	7.527	11.135	7.527		
	H35	11	259.287	168.537					11.135	7.237	11.135	7.237		
	H36	12	259.287	162.054					11.135	6.959	11.135	6.959		
	H37	13	259.287	155.831					11.135	6.692	11.135	6.692		
	H38	14	259.287	149.609					11.135	6.425	11.135	6.425		
H39	15	259.287	143.904					11.135	6.180	11.135	6.180			
H40	16	259.287	138.459					11.135	5.946	11.135	5.946			
H41	17	259.287	133.014					11.135	5.712	11.135	5.712			
H42	18	259.287	128.088					11.135	5.500	11.135	5.500			
H43	19	259.287	123.161					11.135	5.289	11.135	5.289			
H44	20	259.287	118.235					11.135	5.077	11.135	5.077			
H45	21	259.287	113.827					11.135	4.888	11.135	4.888			
H46	22	259.287	109.419					11.135	4.699	11.135	4.699			
H47	23	259.287	105.271					11.135	4.521	11.135	4.521			
H48	24	259.287	101.122					11.135	4.342	11.135	4.342			
H49	25	259.287	97.233					11.135	4.175	11.135	4.175			
H50	26	259.287	93.603					11.135	4.020	11.135	4.020			
H51	27	259.287	89.973					11.135	3.864	11.135	3.864			
H52	28	259.287	86.343					11.135	3.708	11.135	3.708			
H53	29	259.287	83.231					11.135	3.574	11.135	3.574			
H54	30	259.287	79.860					11.135	3.429	11.135	3.429			
H55	31	259.287	76.749					11.135	3.296	11.135	3.296			
H56	32	259.287	73.897					11.135	3.173	11.135	3.173			
H57	33	259.287	71.045					11.135	3.051	11.135	3.051			
H58	34	259.287	68.452					11.135	2.940	11.135	2.940			
H59	35	259.287	65.600					11.135	2.817	11.135	2.817			
H60	36	259.287	63.266					11.135	2.717	11.135	2.717			
H61	37	259.287	60.673					11.135	2.605	11.135	2.605			
H62	38	259.287	58.340					11.135	2.505	11.135	2.505			
H63	39	259.287	56.265					11.135	2.416	11.135	2.416			
H64	40	259.287	53.932					11.135	2.316	11.135	2.316			
H65	41	259.287	51.857					11.135	2.227	11.135	2.227			
H66	42	259.287	50.042					11.135	2.149	11.135	2.149			
H67	43	259.287	47.968					11.135	2.060	11.135	2.060			
H68	44	190.244	33.863					7.324	1.304	7.324	1.304			
H69	45	190.244	32.532					7.324	1.252	7.324	1.252			
H70	46	190.244	31.390					7.324	1.209	7.324	1.209			
H71	47	161.004	25.439					3.804	0.601	3.804	0.601			
H72	48	161.004	24.473					3.804	0.578	3.804	0.578			
H73	49	26.996	3.941					0.231	0.034	0.231	0.034			
H74	50	26.996	3.806					0.231	0.033	0.231	0.033			
H75	51	26.996	3.644					0.231	0.031	0.231	0.031			
H76	52	26.996	3.509					0.231	0.030	0.231	0.030			
H77	53	26.996	3.375					0.231	0.029	0.231	0.029			
H78	54	26.996	3.240					0.231	0.028	0.231	0.028			
合 計			12,964.350	6,296.574		6,296.574	2,031.350	2,374.414	556.726	282.909	2,588.076	2,657.323	2.4	3,639.251

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
整備期間 (14年)	H15	-9	0.000	0.000			98.000	143.219	0.000	0.000	98.000	143.219		
	H16	-8	0.000	0.000			193.000	268.444	0.000	0.000	193.000	268.444		
	H17	-7	0.000	0.000			239.000	316.097	0.000	0.000	239.000	316.097		
	H18	-6	75.947	96.073			177.000	221.890	3.810	4.777	180.810	226.667		
	H19	-5	75.947	92.427			288.100	340.800	3.810	4.507	291.910	345.307		
	H20	-4	75.947	88.858			164.040	180.219	3.810	4.186	167.850	184.405		
	H21	-3	108.113	121.627			299.000	326.620	7.330	8.007	306.330	334.627		
	H22	-2	108.113	116.978			306.000	336.389	7.330	8.058	313.330	344.447		
	H23	-1	255.522	265.743			0.000	0.000	10.903	11.339	10.903	11.339		
	H24	0	255.522	255.522			0.000	0.000	10.903	10.903	10.903	10.903		
	H25	1	255.522	245.812			20.700	19.913	10.903	10.489	31.603	30.402		
	H26	2	255.522	236.358			109.800	101.565	10.903	10.085	120.703	111.650		
	H27	3	255.522	227.159			109.800	97.612	10.903	9.693	120.703	107.305		
	H28	4	255.522	218.471			56.600	48.393	10.903	9.322	67.503	57.715		
	H29	5	285.219	234.450					11.135	9.153	11.135	9.153		
	H30	6	285.219	225.323					11.135	8.796	11.135	8.796		
	H31	7	285.219	216.766					11.135	8.462	11.135	8.462		
	H32	8	285.219	208.495					11.135	8.139	11.135	8.139		
	H33	9	285.219	200.509					11.135	7.828	11.135	7.828		
	H34	10	285.219	192.808					11.135	7.527	11.135	7.527		
	H35	11	285.219	185.392					11.135	7.237	11.135	7.237		
	H36	12	285.219	178.262					11.135	6.959	11.135	6.959		
	H37	13	285.219	171.417					11.135	6.692	11.135	6.692		
	H38	14	285.219	164.571					11.135	6.425	11.135	6.425		
H39	15	285.219	158.297					11.135	6.180	11.135	6.180			
H40	16	285.219	152.307					11.135	5.946	11.135	5.946			
H41	17	285.219	146.317					11.135	5.712	11.135	5.712			
H42	18	285.219	140.898					11.135	5.500	11.135	5.500			
H43	19	285.219	135.479					11.135	5.289	11.135	5.289			
H44	20	285.219	130.060					11.135	5.077	11.135	5.077			
H45	21	285.219	125.211					11.135	4.888	11.135	4.888			
H46	22	285.219	120.362					11.135	4.699	11.135	4.699			
H47	23	285.219	115.799					11.135	4.521	11.135	4.521			
H48	24	285.219	111.235					11.135	4.342	11.135	4.342			
H49	25	285.219	106.957					11.135	4.175	11.135	4.175			
H50	26	285.219	102.964					11.135	4.020	11.135	4.020			
H51	27	285.219	98.971					11.135	3.864	11.135	3.864			
H52	28	285.219	94.978					11.135	3.708	11.135	3.708			
H53	29	285.219	91.555					11.135	3.574	11.135	3.574			
H54	30	285.219	87.847					11.135	3.429	11.135	3.429			
H55	31	285.219	84.425					11.135	3.296	11.135	3.296			
H56	32	285.219	81.287					11.135	3.173	11.135	3.173			
H57	33	285.219	78.150					11.135	3.051	11.135	3.051			
H58	34	285.219	75.298					11.135	2.940	11.135	2.940			
H59	35	285.219	72.160					11.135	2.817	11.135	2.817			
H60	36	285.219	69.593					11.135	2.717	11.135	2.717			
H61	37	285.219	66.741					11.135	2.605	11.135	2.605			
H62	38	285.219	64.174					11.135	2.505	11.135	2.505			
H63	39	285.219	61.893					11.135	2.416	11.135	2.416			
H64	40	285.219	59.326					11.135	2.316	11.135	2.316			
H65	41	285.219	57.044					11.135	2.227	11.135	2.227			
H66	42	285.219	55.047					11.135	2.149	11.135	2.149			
H67	43	285.219	52.766					11.135	2.060	11.135	2.060			
H68	44	209.272	37.250					7.324	1.304	7.324	1.304			
H69	45	209.272	35.786					7.324	1.252	7.324	1.252			
H70	46	209.272	34.530					7.324	1.209	7.324	1.209			
H71	47	177.106	27.983					3.804	0.601	3.804	0.601			
H72	48	177.106	26.920					3.804	0.578	3.804	0.578			
H73	49	29.697	4.336					0.231	0.034	0.231	0.034			
H74	50	29.697	4.187					0.231	0.033	0.231	0.033			
H75	51	29.697	4.009					0.231	0.031	0.231	0.031			
H76	52	29.697	3.861					0.231	0.030	0.231	0.030			
H77	53	29.697	3.712					0.231	0.029	0.231	0.029			
H78	54	29.697	3.564					0.231	0.028	0.231	0.028			
合 計			14,260.950	6,926.300		6,926.300	2,061.040	2,401.161	556.726	282.909	2,617.766	2,684.070	2.6	4,242.230

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
整備期間 (14年)	H15	-9	0.000	0.000			98.000	143.219	0.000	0.000	98.000	143.219		
	H16	-8	0.000	0.000			193.000	268.444	0.000	0.000	193.000	268.444		
	H17	-7	0.000	0.000			239.000	316.097	0.000	0.000	239.000	316.097		
	H18	-6	62.139	78.606			177.000	221.890	3.810	4.777	180.810	226.667		
	H19	-5	62.139	75.623			288.100	340.800	3.810	4.507	291.910	345.307		
	H20	-4	62.139	72.703			164.040	180.219	3.810	4.186	167.850	184.405		
	H21	-3	88.457	99.514			299.000	326.620	7.330	8.007	306.330	334.627		
	H22	-2	88.457	95.710			306.000	336.389	7.330	8.058	313.330	344.447		
	H23	-1	209.066	217.429			0.000	0.000	10.903	11.339	10.903	11.339		
	H24	0	209.066	209.066			0.000	0.000	10.903	10.903	10.903	10.903		
	H25	1	209.066	201.121			20.700	19.913	10.903	10.489	31.603	30.402		
	H26	2	209.066	193.386			109.800	101.565	10.903	10.085	120.703	111.650		
	H27	3	209.066	185.860			109.800	97.612	10.903	9.693	120.703	107.305		
	H28	4	209.066	178.751			56.600	48.393	10.903	9.322	67.503	57.715		
	H29	5	233.362	191.824					11.135	9.153	11.135	9.153		
	H30	6	233.362	184.356					11.135	8.796	11.135	8.796		
	H31	7	233.362	177.355					11.135	8.462	11.135	8.462		
	H32	8	233.362	170.588					11.135	8.139	11.135	8.139		
	H33	9	233.362	164.053					11.135	7.828	11.135	7.828		
	H34	10	233.362	157.753					11.135	7.527	11.135	7.527		
	H35	11	233.362	151.685					11.135	7.237	11.135	7.237		
H36	12	233.362	145.851					11.135	6.959	11.135	6.959			
H37	13	233.362	140.251					11.135	6.692	11.135	6.692			
H38	14	233.362	134.650					11.135	6.425	11.135	6.425			
H39	15	233.362	129.516					11.135	6.180	11.135	6.180			
H40	16	233.362	124.615					11.135	5.946	11.135	5.946			
H41	17	233.362	119.715					11.135	5.712	11.135	5.712			
H42	18	233.362	115.281					11.135	5.500	11.135	5.500			
H43	19	233.362	110.847					11.135	5.289	11.135	5.289			
H44	20	233.362	106.413					11.135	5.077	11.135	5.077			
H45	21	233.362	102.446					11.135	4.888	11.135	4.888			
H46	22	233.362	98.479					11.135	4.699	11.135	4.699			
H47	23	233.362	94.745					11.135	4.521	11.135	4.521			
H48	24	233.362	91.011					11.135	4.342	11.135	4.342			
H49	25	233.362	87.511					11.135	4.175	11.135	4.175			
H50	26	233.362	84.244					11.135	4.020	11.135	4.020			
H51	27	233.362	80.977					11.135	3.864	11.135	3.864			
H52	28	233.362	77.710					11.135	3.708	11.135	3.708			
H53	29	233.362	74.909					11.135	3.574	11.135	3.574			
H54	30	233.362	71.875					11.135	3.429	11.135	3.429			
H55	31	233.362	69.075					11.135	3.296	11.135	3.296			
H56	32	233.362	66.508					11.135	3.173	11.135	3.173			
H57	33	233.362	63.941					11.135	3.051	11.135	3.051			
H58	34	233.362	61.608					11.135	2.940	11.135	2.940			
H59	35	233.362	59.041					11.135	2.817	11.135	2.817			
H60	36	233.362	56.940					11.135	2.717	11.135	2.717			
H61	37	233.362	54.607					11.135	2.605	11.135	2.605			
H62	38	233.362	52.506					11.135	2.505	11.135	2.505			
H63	39	233.362	50.640					11.135	2.416	11.135	2.416			
H64	40	233.362	48.539					11.135	2.316	11.135	2.316			
H65	41	233.362	46.672					11.135	2.227	11.135	2.227			
H66	42	233.362	45.039					11.135	2.149	11.135	2.149			
H67	43	233.362	43.172					11.135	2.060	11.135	2.060			
H68	44	171.223	30.478					7.324	1.304	7.324	1.304			
H69	45	171.223	29.279					7.324	1.252	7.324	1.252			
H70	46	171.223	28.252					7.324	1.209	7.324	1.209			
H71	47	144.905	22.895					3.804	0.601	3.804	0.601			
H72	48	144.905	22.026					3.804	0.578	3.804	0.578			
H73	49	24.296	3.547					0.231	0.034	0.231	0.034			
H74	50	24.296	3.426					0.231	0.033	0.231	0.033			
H75	51	24.296	3.280					0.231	0.031	0.231	0.031			
H76	52	24.296	3.158					0.231	0.030	0.231	0.030			
H77	53	24.296	3.037					0.231	0.029	0.231	0.029			
H78	54	24.296	2.916					0.231	0.028	0.231	0.028			
合 計			11,668.100	5,667.011		5,667.011	2,061.040	2,401.161	556.726	282.909	2,617.766	2,684.070	2.1	2,982.941

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
	H15	-9	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H16	-8	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H17	-7	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H18	-6	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H19	-5	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H20	-4	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H21	-3	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H22	-2	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H23	-1	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H24	0	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
(整備期間)	H25	1	0.000	0.000			20.700	19.913	0.000	0.000	20.700	19.913		
	H26	2	0.000	0.000			109.800	101.565	0.000	0.000	109.800	101.565		
	H27	3	0.000	0.000			109.800	97.612	0.000	0.000	109.800	97.612		
	H28	4	0.000	0.000			56.600	48.393	0.000	0.000	56.600	48.393		
施設完成後の評価期間(50年)	H29	5	26.996	22.191					0.231	0.190	0.231	0.190		
	H30	6	26.996	21.327					0.231	0.183	0.231	0.183		
	H31	7	26.996	20.517					0.231	0.176	0.231	0.176		
	H32	8	26.996	19.734					0.231	0.169	0.231	0.169		
	H33	9	26.996	18.978					0.231	0.163	0.231	0.163		
	H34	10	26.996	18.249					0.231	0.156	0.231	0.156		
	H35	11	26.996	17.547					0.231	0.150	0.231	0.150		
	H36	12	26.996	16.873					0.231	0.145	0.231	0.145		
	H37	13	26.996	16.225					0.231	0.139	0.231	0.139		
	H38	14	26.996	15.577					0.231	0.134	0.231	0.134		
	H39	15	26.996	14.983					0.231	0.128	0.231	0.128		
	H40	16	26.996	14.416					0.231	0.124	0.231	0.124		
	H41	17	26.996	13.849					0.231	0.119	0.231	0.119		
	H42	18	26.996	13.336					0.231	0.114	0.231	0.114		
	H43	19	26.996	12.823					0.231	0.110	0.231	0.110		
	H44	20	26.996	12.310					0.231	0.106	0.231	0.106		
	H45	21	26.996	11.851					0.231	0.102	0.231	0.102		
	H46	22	26.996	11.392					0.231	0.098	0.231	0.098		
	H47	23	26.996	10.960					0.231	0.094	0.231	0.094		
	H48	24	26.996	10.528					0.231	0.090	0.231	0.090		
	H49	25	26.996	10.124					0.231	0.087	0.231	0.087		
	H50	26	26.996	9.746					0.231	0.084	0.231	0.084		
	H51	27	26.996	9.368					0.231	0.080	0.231	0.080		
	H52	28	26.996	8.990					0.231	0.077	0.231	0.077		
	H53	29	26.996	8.666					0.231	0.074	0.231	0.074		
	H54	30	26.996	8.315					0.231	0.071	0.231	0.071		
	H55	31	26.996	7.991					0.231	0.068	0.231	0.068		
	H56	32	26.996	7.694					0.231	0.066	0.231	0.066		
	H57	33	26.996	7.397					0.231	0.063	0.231	0.063		
	H58	34	26.996	7.127					0.231	0.061	0.231	0.061		
	H59	35	26.996	6.830					0.231	0.059	0.231	0.059		
H60	36	26.996	6.587					0.231	0.056	0.231	0.056			
H61	37	26.996	6.317					0.231	0.054	0.231	0.054			
H62	38	26.996	6.074					0.231	0.052	0.231	0.052			
H63	39	26.996	5.858					0.231	0.050	0.231	0.050			
H64	40	26.996	5.615					0.231	0.048	0.231	0.048			
H65	41	26.996	5.399					0.231	0.046	0.231	0.046			
H66	42	26.996	5.210					0.231	0.045	0.231	0.045			
H67	43	26.996	4.994					0.231	0.043	0.231	0.043			
H68	44	26.996	4.805					0.231	0.041	0.231	0.041			
H69	45	26.996	4.616					0.231	0.040	0.231	0.040			
H70	46	26.996	4.454					0.231	0.038	0.231	0.038			
H71	47	26.996	4.265					0.231	0.037	0.231	0.037			
H72	48	26.996	4.103					0.231	0.035	0.231	0.035			
H73	49	26.996	3.941					0.231	0.034	0.231	0.034			
H74	50	26.996	3.806					0.231	0.033	0.231	0.033			
H75	51	26.996	3.644					0.231	0.031	0.231	0.031			
H76	52	26.996	3.509					0.231	0.030	0.231	0.030			
H77	53	26.996	3.375					0.231	0.029	0.231	0.029			
H78	54	26.996	3.240					0.231	0.028	0.231	0.028			
合 計			1,349.800	495.726		495.726	296.900	267.483	11.571	4.250	308.471	271.733	1.8	223.993

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
	H15	-9	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H16	-8	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H17	-7	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H18	-6	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H19	-5	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H20	-4	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H21	-3	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H22	-2	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H23	-1	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H24	0	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
(整備期間)	H25	1	0.000	0.000			22.770	21.905	0.000	0.000	22.770	21.905		
	H26	2	0.000	0.000			120.780	111.722	0.000	0.000	120.780	111.722		
	H27	3	0.000	0.000			120.780	107.373	0.000	0.000	120.780	107.373		
	H28	4	0.000	0.000			62.260	53.232	0.000	0.000	62.260	53.232		
施設完成後の評価期間(50年)	H29	5	26.996	22.191					0.231	0.190	0.231	0.190		
	H30	6	26.996	21.327					0.231	0.183	0.231	0.183		
	H31	7	26.996	20.517					0.231	0.176	0.231	0.176		
	H32	8	26.996	19.734					0.231	0.169	0.231	0.169		
	H33	9	26.996	18.978					0.231	0.163	0.231	0.163		
	H34	10	26.996	18.249					0.231	0.156	0.231	0.156		
	H35	11	26.996	17.547					0.231	0.150	0.231	0.150		
	H36	12	26.996	16.873					0.231	0.145	0.231	0.145		
	H37	13	26.996	16.225					0.231	0.139	0.231	0.139		
	H38	14	26.996	15.577					0.231	0.134	0.231	0.134		
	H39	15	26.996	14.983					0.231	0.128	0.231	0.128		
	H40	16	26.996	14.416					0.231	0.124	0.231	0.124		
	H41	17	26.996	13.849					0.231	0.119	0.231	0.119		
	H42	18	26.996	13.336					0.231	0.114	0.231	0.114		
	H43	19	26.996	12.823					0.231	0.110	0.231	0.110		
	H44	20	26.996	12.310					0.231	0.106	0.231	0.106		
	H45	21	26.996	11.851					0.231	0.102	0.231	0.102		
	H46	22	26.996	11.392					0.231	0.098	0.231	0.098		
	H47	23	26.996	10.960					0.231	0.094	0.231	0.094		
	H48	24	26.996	10.528					0.231	0.090	0.231	0.090		
	H49	25	26.996	10.124					0.231	0.087	0.231	0.087		
	H50	26	26.996	9.746					0.231	0.084	0.231	0.084		
	H51	27	26.996	9.368					0.231	0.080	0.231	0.080		
	H52	28	26.996	8.990					0.231	0.077	0.231	0.077		
	H53	29	26.996	8.666					0.231	0.074	0.231	0.074		
	H54	30	26.996	8.315					0.231	0.071	0.231	0.071		
	H55	31	26.996	7.991					0.231	0.068	0.231	0.068		
	H56	32	26.996	7.694					0.231	0.066	0.231	0.066		
	H57	33	26.996	7.397					0.231	0.063	0.231	0.063		
	H58	34	26.996	7.127					0.231	0.061	0.231	0.061		
	H59	35	26.996	6.830					0.231	0.059	0.231	0.059		
H60	36	26.996	6.587					0.231	0.056	0.231	0.056			
H61	37	26.996	6.317					0.231	0.054	0.231	0.054			
H62	38	26.996	6.074					0.231	0.052	0.231	0.052			
H63	39	26.996	5.858					0.231	0.050	0.231	0.050			
H64	40	26.996	5.615					0.231	0.048	0.231	0.048			
H65	41	26.996	5.399					0.231	0.046	0.231	0.046			
H66	42	26.996	5.210					0.231	0.045	0.231	0.045			
H67	43	26.996	4.994					0.231	0.043	0.231	0.043			
H68	44	26.996	4.805					0.231	0.041	0.231	0.041			
H69	45	26.996	4.616					0.231	0.040	0.231	0.040			
H70	46	26.996	4.454					0.231	0.038	0.231	0.038			
H71	47	26.996	4.265					0.231	0.037	0.231	0.037			
H72	48	26.996	4.103					0.231	0.035	0.231	0.035			
H73	49	26.996	3.941					0.231	0.034	0.231	0.034			
H74	50	26.996	3.806					0.231	0.033	0.231	0.033			
H75	51	26.996	3.644					0.231	0.031	0.231	0.031			
H76	52	26.996	3.509					0.231	0.030	0.231	0.030			
H77	53	26.996	3.375					0.231	0.029	0.231	0.029			
H78	54	26.996	3.240					0.231	0.028	0.231	0.028			
合 計			1,349.800	495.726		495.726	326.590	294.232	11.571	4.250	338.161	298.482	1.7	197.244

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
	H15	-9	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H16	-8	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H17	-7	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H18	-6	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H19	-5	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H20	-4	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H21	-3	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H22	-2	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H23	-1	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H24	0	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
(整備期間)	H25	1	0.000	0.000			18.630	17.922	0.000	0.000	18.630	17.922		
	H26	2	0.000	0.000			98.820	91.409	0.000	0.000	98.820	91.409		
	H27	3	0.000	0.000			98.820	87.851	0.000	0.000	98.820	87.851		
	H28	4	0.000	0.000			50.940	43.554	0.000	0.000	50.940	43.554		
施設完成後の評価期間(50年)	H29	5	26.996	22.191					0.231	0.190	0.231	0.190		
	H30	6	26.996	21.327					0.231	0.183	0.231	0.183		
	H31	7	26.996	20.517					0.231	0.176	0.231	0.176		
	H32	8	26.996	19.734					0.231	0.169	0.231	0.169		
	H33	9	26.996	18.978					0.231	0.163	0.231	0.163		
	H34	10	26.996	18.249					0.231	0.156	0.231	0.156		
	H35	11	26.996	17.547					0.231	0.150	0.231	0.150		
	H36	12	26.996	16.873					0.231	0.145	0.231	0.145		
	H37	13	26.996	16.225					0.231	0.139	0.231	0.139		
	H38	14	26.996	15.577					0.231	0.134	0.231	0.134		
	H39	15	26.996	14.983					0.231	0.128	0.231	0.128		
	H40	16	26.996	14.416					0.231	0.124	0.231	0.124		
	H41	17	26.996	13.849					0.231	0.119	0.231	0.119		
	H42	18	26.996	13.336					0.231	0.114	0.231	0.114		
	H43	19	26.996	12.823					0.231	0.110	0.231	0.110		
	H44	20	26.996	12.310					0.231	0.106	0.231	0.106		
	H45	21	26.996	11.851					0.231	0.102	0.231	0.102		
	H46	22	26.996	11.392					0.231	0.098	0.231	0.098		
	H47	23	26.996	10.960					0.231	0.094	0.231	0.094		
	H48	24	26.996	10.528					0.231	0.090	0.231	0.090		
	H49	25	26.996	10.124					0.231	0.087	0.231	0.087		
	H50	26	26.996	9.746					0.231	0.084	0.231	0.084		
	H51	27	26.996	9.368					0.231	0.080	0.231	0.080		
	H52	28	26.996	8.990					0.231	0.077	0.231	0.077		
	H53	29	26.996	8.666					0.231	0.074	0.231	0.074		
	H54	30	26.996	8.315					0.231	0.071	0.231	0.071		
	H55	31	26.996	7.991					0.231	0.068	0.231	0.068		
	H56	32	26.996	7.694					0.231	0.066	0.231	0.066		
	H57	33	26.996	7.397					0.231	0.063	0.231	0.063		
	H58	34	26.996	7.127					0.231	0.061	0.231	0.061		
	H59	35	26.996	6.830					0.231	0.059	0.231	0.059		
H60	36	26.996	6.587					0.231	0.056	0.231	0.056			
H61	37	26.996	6.317					0.231	0.054	0.231	0.054			
H62	38	26.996	6.074					0.231	0.052	0.231	0.052			
H63	39	26.996	5.858					0.231	0.050	0.231	0.050			
H64	40	26.996	5.615					0.231	0.048	0.231	0.048			
H65	41	26.996	5.399					0.231	0.046	0.231	0.046			
H66	42	26.996	5.210					0.231	0.045	0.231	0.045			
H67	43	26.996	4.994					0.231	0.043	0.231	0.043			
H68	44	26.996	4.805					0.231	0.041	0.231	0.041			
H69	45	26.996	4.616					0.231	0.040	0.231	0.040			
H70	46	26.996	4.454					0.231	0.038	0.231	0.038			
H71	47	26.996	4.265					0.231	0.037	0.231	0.037			
H72	48	26.996	4.103					0.231	0.035	0.231	0.035			
H73	49	26.996	3.941					0.231	0.034	0.231	0.034			
H74	50	26.996	3.806					0.231	0.033	0.231	0.033			
H75	51	26.996	3.644					0.231	0.031	0.231	0.031			
H76	52	26.996	3.509					0.231	0.030	0.231	0.030			
H77	53	26.996	3.375					0.231	0.029	0.231	0.029			
H78	54	26.996	3.240					0.231	0.028	0.231	0.028			
合 計			1,349.800	495.726		495.726	267.210	240.736	11.571	4.250	278.781	244.986	2.0	250.740

年次	年度	t	便 益 (B)		残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C
			便益①				建設費③		維持管理費④		計③+④			
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
	H15	-9	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H16	-8	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H17	-7	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H18	-6	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H19	-5	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H20	-4	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H21	-3	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H22	-2	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H23	-1	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
	H24	0	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000		
(整備期間)	H25	1	0.000	0.000			20.700	19.913	0.000	0.000	20.700	19.913		
	H26	2	0.000	0.000			109.800	101.565	0.000	0.000	109.800	101.565		
	H27	3	0.000	0.000			109.800	97.612	0.000	0.000	109.800	97.612		
	H28	4	0.000	0.000			56.600	48.393	0.000	0.000	56.600	48.393		
施設完成後の評価期間(50年)	H29	5	29.697	24.411					0.231	0.190	0.231	0.190		
	H30	6	29.697	23.461					0.231	0.183	0.231	0.183		
	H31	7	29.697	22.570					0.231	0.176	0.231	0.176		
	H32	8	29.697	21.709					0.231	0.169	0.231	0.169		
	H33	9	29.697	20.877					0.231	0.163	0.231	0.163		
	H34	10	29.697	20.075					0.231	0.156	0.231	0.156		
	H35	11	29.697	19.303					0.231	0.150	0.231	0.150		
	H36	12	29.697	18.561					0.231	0.145	0.231	0.145		
	H37	13	29.697	17.848					0.231	0.139	0.231	0.139		
	H38	14	29.697	17.135					0.231	0.134	0.231	0.134		
	H39	15	29.697	16.482					0.231	0.128	0.231	0.128		
	H40	16	29.697	15.858					0.231	0.124	0.231	0.124		
	H41	17	29.697	15.235					0.231	0.119	0.231	0.119		
	H42	18	29.697	14.670					0.231	0.114	0.231	0.114		
	H43	19	29.697	14.106					0.231	0.110	0.231	0.110		
	H44	20	29.697	13.542					0.231	0.106	0.231	0.106		
	H45	21	29.697	13.037					0.231	0.102	0.231	0.102		
	H46	22	29.697	12.532					0.231	0.098	0.231	0.098		
	H47	23	29.697	12.057					0.231	0.094	0.231	0.094		
	H48	24	29.697	11.582					0.231	0.090	0.231	0.090		
	H49	25	29.697	11.136					0.231	0.087	0.231	0.087		
	H50	26	29.697	10.721					0.231	0.084	0.231	0.084		
	H51	27	29.697	10.305					0.231	0.080	0.231	0.080		
	H52	28	29.697	9.889					0.231	0.077	0.231	0.077		
	H53	29	29.697	9.533					0.231	0.074	0.231	0.074		
	H54	30	29.697	9.147					0.231	0.071	0.231	0.071		
	H55	31	29.697	8.790					0.231	0.068	0.231	0.068		
	H56	32	29.697	8.464					0.231	0.066	0.231	0.066		
	H57	33	29.697	8.137					0.231	0.063	0.231	0.063		
	H58	34	29.697	7.840					0.231	0.061	0.231	0.061		
	H59	35	29.697	7.513					0.231	0.059	0.231	0.059		
H60	36	29.697	7.246					0.231	0.056	0.231	0.056			
H61	37	29.697	6.949					0.231	0.054	0.231	0.054			
H62	38	29.697	6.682					0.231	0.052	0.231	0.052			
H63	39	29.697	6.444					0.231	0.050	0.231	0.050			
H64	40	29.697	6.177					0.231	0.048	0.231	0.048			
H65	41	29.697	5.939					0.231	0.046	0.231	0.046			
H66	42	29.697	5.732					0.231	0.045	0.231	0.045			
H67	43	29.697	5.494					0.231	0.043	0.231	0.043			
H68	44	29.697	5.286					0.231	0.041	0.231	0.041			
H69	45	29.697	5.078					0.231	0.040	0.231	0.040			
H70	46	29.697	4.900					0.231	0.038	0.231	0.038			
H71	47	29.697	4.692					0.231	0.037	0.231	0.037			
H72	48	29.697	4.514					0.231	0.035	0.231	0.035			
H73	49	29.697	4.336					0.231	0.034	0.231	0.034			
H74	50	29.697	4.187					0.231	0.033	0.231	0.033			
H75	51	29.697	4.009					0.231	0.031	0.231	0.031			
H76	52	29.697	3.861					0.231	0.030	0.231	0.030			
H77	53	29.697	3.712					0.231	0.029	0.231	0.029			
H78	54	29.697	3.564					0.231	0.028	0.231	0.028			
合 計			1,484.850	545.328		545.328	296.900	267.483	11.571	4.250	308.471	271.733	2.0	273.595

様式-5

費用対便益(残事業：便益-10%)

水系名：菊池川 河川名：菊池川

単位：百万円

年次	年度	t	便 益 (B)			残存価値 ②	計 ①+②	費 用 (C)						費用便益比 B/C	純現在価値 B-C	
			便益①		費用			建設費③		維持管理費④		計③+④				
			便益	現在価値				現在価値	費用	現在価値	費用	現在価値	費用			現在価値
	H15	-9	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H16	-8	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H17	-7	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H18	-6	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H19	-5	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H20	-4	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H21	-3	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H22	-2	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H23	-1	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
	H24	0	0.000	0.000			0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
(整備期間)	H25	1	0.000	0.000			20.700	19.913	0.000	0.000	20.700	19.913				
	H26	2	0.000	0.000			109.800	101.565	0.000	0.000	109.800	101.565				
	H27	3	0.000	0.000			109.800	97.612	0.000	0.000	109.800	97.612				
	H28	4	0.000	0.000			56.600	48.393	0.000	0.000	56.600	48.393				
施設完成後の評価期間(50年)	H29	5	24.296	19.971					0.231	0.190	0.231	0.190				
	H30	6	24.296	19.194					0.231	0.183	0.231	0.183				
	H31	7	24.296	18.465					0.231	0.176	0.231	0.176				
	H32	8	24.296	17.760					0.231	0.169	0.231	0.169				
	H33	9	24.296	17.080					0.231	0.163	0.231	0.163				
	H34	10	24.296	16.424					0.231	0.156	0.231	0.156				
	H35	11	24.296	15.792					0.231	0.150	0.231	0.150				
	H36	12	24.296	15.185					0.231	0.145	0.231	0.145				
	H37	13	24.296	14.602					0.231	0.139	0.231	0.139				
	H38	14	24.296	14.019					0.231	0.134	0.231	0.134				
	H39	15	24.296	13.484					0.231	0.128	0.231	0.128				
	H40	16	24.296	12.974					0.231	0.124	0.231	0.124				
	H41	17	24.296	12.464					0.231	0.119	0.231	0.119				
	H42	18	24.296	12.002					0.231	0.114	0.231	0.114				
	H43	19	24.296	11.541					0.231	0.110	0.231	0.110				
	H44	20	24.296	11.079					0.231	0.106	0.231	0.106				
	H45	21	24.296	10.666					0.231	0.102	0.231	0.102				
	H46	22	24.296	10.253					0.231	0.098	0.231	0.098				
	H47	23	24.296	9.864					0.231	0.094	0.231	0.094				
	H48	24	24.296	9.475					0.231	0.090	0.231	0.090				
	H49	25	24.296	9.111					0.231	0.087	0.231	0.087				
	H50	26	24.296	8.771					0.231	0.084	0.231	0.084				
	H51	27	24.296	8.431					0.231	0.080	0.231	0.080				
	H52	28	24.296	8.091					0.231	0.077	0.231	0.077				
	H53	29	24.296	7.799					0.231	0.074	0.231	0.074				
	H54	30	24.296	7.483					0.231	0.071	0.231	0.071				
	H55	31	24.296	7.192					0.231	0.068	0.231	0.068				
	H56	32	24.296	6.924					0.231	0.066	0.231	0.066				
	H57	33	24.296	6.657					0.231	0.063	0.231	0.063				
	H58	34	24.296	6.414					0.231	0.061	0.231	0.061				
	H59	35	24.296	6.147					0.231	0.059	0.231	0.059				
	H60	36	24.296	5.928					0.231	0.056	0.231	0.056				
	H61	37	24.296	5.685					0.231	0.054	0.231	0.054				
	H62	38	24.296	5.467					0.231	0.052	0.231	0.052				
	H63	39	24.296	5.272					0.231	0.050	0.231	0.050				
	H64	40	24.296	5.054					0.231	0.048	0.231	0.048				
	H65	41	24.296	4.859					0.231	0.046	0.231	0.046				
	H66	42	24.296	4.689					0.231	0.045	0.231	0.045				
	H67	43	24.296	4.495					0.231	0.043	0.231	0.043				
	H68	44	24.296	4.325					0.231	0.041	0.231	0.041				
	H69	45	24.296	4.155					0.231	0.040	0.231	0.040				
	H70	46	24.296	4.009					0.231	0.038	0.231	0.038				
	H71	47	24.296	3.839					0.231	0.037	0.231	0.037				
	H72	48	24.296	3.693					0.231	0.035	0.231	0.035				
	H73	49	24.296	3.547					0.231	0.034	0.231	0.034				
	H74	50	24.296	3.426					0.231	0.033	0.231	0.033				
	H75	51	24.296	3.280					0.231	0.031	0.231	0.031				
	H76	52	24.296	3.158					0.231	0.030	0.231	0.030				
	H77	53	24.296	3.037					0.231	0.029	0.231	0.029				
	H78	54	24.296	2.916					0.231	0.028	0.231	0.028				
合 計			1,214.800	446.148		446.148	296.900	267.483	11.571	4.250	308.471	271.733	1.6	174.415		