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H15 4 7 件

1 0 件 5 ,7 2 1 時 間 / 上 位 5 0 日

H 1 5

H 1 6

工 事 規 制 時 間 帯 （ 9 :0 0 ～ 1 7 :0 0 ） の 上 位 ５ ０ 日 を 見 る と 5 ,7 2 1 時 間 / ５ ０ 日 の 削 減

上 位 ５ ０ 日 間 工 事 可 能 日 （ 2 2 5 日 ）

年 間 交 通 量 ト ッ プ ５ ０ 日 の 路 上 工 事 縮 減 率 ７ ８ ． ７ ％
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Reduce roadwork to 10 sites 
in top 50th traffic volume

Roadwork Meeting 

To reduce 5,721 hours / 50 days in the higher ranking 50 days of a construction regulation time zone (9:00 to 17:00)

47 sites

10 sites 5,721 hours/ top 50 days

Reduction ratio of roadwork on traffic volume for top 50 days in 1 year: 78.7%

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
After surveying and analyzing daily traffic volume 

on National Highway 46 in FY2003, the Akita 

National Highway Office discovered that traffic 

increased and tended to become congested 

during festivals and the cherry blossom and 

autumn leaves seasons. Based on this, in 

FY2004, the highway office predicted the top 50 

days per year in terms of congestion probability 

and clearly marked them on a calendar, and then 

developed roadwork plans that avoided these 

days. This effort resulted in roadwork being 

reduced by about 6,000 hours in the top 50 

traffic-volume days that year. 

 

 

 

 

 

 
 
 
 
 
 
 

■ In order to further reduce roadwork and 
satisfy road users, efforts are underway to 
disclose information and to curtail 
roadwork by looking at the issue from the 
perspective of road users. 

 

■ In FY2004, enhanced supply of roadwork 
information and reinforced external 
assessment (tabulation and 
announcement of monthly roadwork 
times, etc.)resulted in roadwork time 
reductions that exceeded targets. 

 
Road repair work makes up a high percentage (70%) of all roadwork in outlying  
regions, and thus further management will be required in this area.  
 
 
Dissatisfaction with roadwork remains high, while recognition of efforts to 
reduce roadwork is low. 

Efforts to Reduce Roadwork from the Viewpoint of Users 
Policy theme: Reducing traffic congestion

Current efforts and assessment 

Problem
s

Future efforts 

■ Promotion of effective roadwork 
management by setting regional targets. 

 

⇒”Construction coordination committees” will
  be established in major cities and regional 

core cities to engage in fine-tuned work 
coordination that is based on regional 
conditions. 

 
⇒”Action programs” will be formulated for 

each block; specific targets and reduction 
methods will be published and follow-up 
surveys will be conducted. 

 

Example 
Reducing of roadwork in accordance with local conditions  
Roadwork control using the calendar system 

“Limitation on 
roadwork” that considers 
performance in the 
previous FY    …Periods 
having high tourism- and 
recreation-related traffic 
volume

Limitation on 
roadwork during 
the winter 
months

Effectiveness of roadwork limitation using the Roadwork 
Limitation Calendar 

Roadwork Limitation Calendar 
Marked days are those on which roadwork is limited. 
(Limited roadwork days may change due to snowfall conditions) 


